

Brownfields Cooperative Agreement Quarterly Progress Report

The Small Business Liability Relief and Brownfields Revitalization Act (SBLRBRA) was signed into law on January 11, 2002. The Act amended the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as amended, by adding Section 104(k). Section 104(k) authorizes the U.S. Environmental Protection Agency (EPA) to provide funding to eligible entities to inventory, characterize, assess, conduct planning related to, remediate, or capitalize revolving loan funds for, eligible brownfield sites. The Brownfields Utilization, Investment, and Local Development (BUILD) Act of March 2018 reauthorized and amended the Brownfields provisions of CERCLA. Pursuant to these provisions, EPA conducts annual Brownfields grant competitions. Recipients are selected from proposals prepared in accordance with the Proposal Guidelines for Brownfields Multipurpose, Assessment, Revolving Loan Fund, and Cleanup Grants and submitted in a national competition. The Jackson County was selected for Assessment funding in the FY FY2020 competition. This quarterly report provides an update on this project and progress toward achieving the anticipated outputs and outcomes.

Jackson County

Cooperative Agreement#: BF00E02885

Cooperative Agreement Type: Assessment

State: MI

POP Start date: 10/01/2020 **POP End date:** 09/30/2023

Properties Associated: Reporting Period: 10/01/2020 - 12/31/2020

Submitted By: Date Submitted:

Approved By: Date Approved:

Project Progress

Task	Summary of the Progress this Quarter	Status
Programmatic and Community Engagement		Not Started
Phase I and II Environmental Assessments	The Grantee has selected the Technical Environmental Professional Services firm (Envirologic Technologies). The firm participated in a pre-QAPP conference call and has been authorized to prepare the QAPP and work is underway.	In Progress
Cleanup Planning		Not Started

Budget and Overall Project Status

No funds were expended in the first quarter FY21

Modifications to the Workplan

No Modifications to the Workplan are needed at this time.

Funds Expended

Summary Costs for Funding

	Initial Approved Budget	Current Approved Budget	Costs Incurred this Quarter	Costs Incurred to Date	Total Remaining
Personnel	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Fringe Benefits	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Travel	\$2,000.00	\$2,000.00	\$0.00	\$0.00	\$2,000.00
Supplies	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Contractual	\$298,000.00	\$298,000.00	\$0.00	\$0.00	\$298,000.00
Other	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Total	\$2,000.00	\$300,000.00	\$0.00	\$0.00	\$300,000.00

Property Specific Information

Narrative

Site-Specific Deliverables

No sites have yet been assessed. There are no site-specific deliverables to provide this quarter.

Resources Leveraged

Not applicable. No sites have yet been assessed.